MINUTES OF THE
SHELBY COUNTY PROJECT DEVELOPMENT BOARD

MEMBERS PRESENT: Hon. Charles R. Hickman, Hon. Hubert Pollett, Hon.
Rob Rothenburger, and Ms. Leesa Carpe_nter.

The fifty-second meeting of the Shelby County Project Development
Board was held on Thursday, October 22, 2009, at 4:00 p.m. at the Stratton
Center, 215 Washington Street, Mr. Rothenburger presiding.

On motion of Mr. Pollett, seconded by Ms. Carpenter, the Board approved
the minutes of the September 24, 2009, meeting. '

On motion of Mr. Hickman, seconded by Mr. Pollett, the Board approved
payment of invoices on requests from Codell from Marsbury Cornett for
$129,672.00; from River City Development Corp. for $62,002.98; from Art Iron,
inc. for $36,000.00; from The G-S Company for $5,130.00: from Schardein
Mechanical for $17,683.20; from Starlight Electric Inc. for $29,250.00: from
Codell Construction Management for $20,266.67: on requests for owner
purchased payments from Mills Supply Company for $3,519.70: from Nugent -
Sand Company for $1,057.17; from Lee Brick & Block for $11,135.64; from The
Trane Company for $159,376.00; from Plumbers Supply for $15,975.27; from
Ferguson Enterprises Inc. for $4,022.02; from Rexel Southland Electric Supply
for $2,835.54; from Peterson Electric for $33,996.89; and other requests from
ATC Associates for $2,622.00 (testing and inspections) and $10,370.21
(engineering and laboratory work). On separate motion by Ms. Carpenter,
seconded by Mr. Hickman, and invoice from CMW inc. in the amount of
$8,628.05 was also approved for payment.

Mr. Newton reported that mediation with Dr. Chatham is to occur in
November.

Mr. Hubbard of Codell reported that concrete block was being laid on the
first floor, that level two structural steel and bar joists were in place, that floor
drains for the second floor were set, that first floor lighting and conduit had been
installed, and that the second level floor was ready to be poured (all excepting
the crane path).

Mr. Pickering discussed various owner proposal requests and presented
various possible solutions to address the unexpected height of the air
conditioning equipment on the roof. After discussion, the Board asked Mr.
Pickering to go forward with a 7 1/2 truss shape which would hide the equipment,



place the clock in the upper pediment, close the lower pediment and revise its
slope to match the upper pediment, and explore entarging the cupola by twenty-
five percent and simplifying its profile and detailing.

There being no further business, the meeting was adjourned. The next

meeting of the Project Development Board is scheduled for November 19, 20089,
at 4:00 p.m. at the Stratton Center, 215 Washington Street, Shelbyville,

Kentucky.
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John David Myles, Sgcretary



